MEMORANDUM
City Beautiful H20 Program Plan
Status Review of PCD Requirements

Status Summary of PCD Items (Completed, Ongoing, and/or Need Updating)

Section V.B — Legal Authority

¢ Par 10 (page 16): COMPLETED and Ongoing, submitted October 1, 2014 - Enter into formal legal
agreements with the City to provide sufficient legal authority

Section V.C. — Nine Minimum Controls

e Par 11 (page 17): COMPLETED, submitted August 10, 2015 — Prepare and submit an updated NMC Plan
and Operation and Maintenance Manual

e Par 12 (page 28): COMPLETED with Ongoing implementation and Semiannual Update Reporting* -
Prepare and submit a series of annual progress updates and an evaluation of the efficacy of the
implemented measures

Section V.D. — Minimum Control Measures — Stormwater Discharges

¢ Par 13 (page 29): COMPLETED with Ongoing Implementation and Semiannual Update Reporting*,
submitted October 1, 2014 and resubmitted September 16, 2017 — Prepare and submit an MS4
Individual Permit Application and implement the Minimum Control Measures

Section V.E. — Long Term Control Plan

e Par 14 (page 29): COMPLETED and submitted April 1, 2018 but was not approved and will be
updated/revised — Complete and submit an acceptable LTCP that meets the requirements of the CSO
Policy and Guidance

e Par 15 (page 30): COMPLETED with Ongoing Implementation and Semiannual Update Reporting*,
submitted July 1, 2013 with subsequent addendums — Prepare and submit an Initial Flow Metering and
Monitoring Program Plan and implement the monitoring measures

e Par 16 (page 33): COMPLETED, submitted December 23, 2014 — Coordinate with EPA/DEP and evaluate
and determine the LTCP Approach (Demonstration vs Presumptive) and Pollutants of Concern

e Par 17 (page 34): COMPLETED Plan, submitted July 29, 2015 but the WQ model was not fully
implemented — Submit a Water Quality Model Plan and implement the approved plan

e Par 18 (page 34): COMPLETED, submitted April 1, 2016 — Submit a Financial Capability Analysis

e Par 19 (page 35): COMPLETED, submitted April 1, 2016 — Submit documentation identifying any
sensitive or priority areas.

e Par 20 (page 35): COMPLETED, submitted July 29,2015 — Submit a report providing a typical
precipitation year analysis

e Par 21 (page 35): COMPLETED, submitted April 1, 2017 — Submit an Existing System Characterization
Report
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Par 22 (page 36): COMPLETED, submitted April 1, 2018 — Carry out an Alternatives Evaluation that
complies with the CSO Policy and Guidance and include a knee-of-the-curve cost-performance analysis
Par 23 (page 39): COMPLETED, submitted April 1, 2018 — The LTCP shall include an analysis of the impact
on environmental justice populations

Par 24 (page 40): COMPLETED, submitted April 1, 2018 but was not accepted and will be
updated/revised — Submit to EPA/DEP a LTCP meeting a list of 10 specified requirements

Par 25 (page 41): Ongoing Implementation — Any significant revisions to the LTCP shall follow the
procedures in Section XIX

Par 26 (page 41): Ongoing Implementation — Incorporate the approved LTCP into a legal enforcement
mechanism

Section V.F. — Separate Sanitary Sewer Compliance

Par 27 (page 41): Ongoing Implementation and Semiannual Update Reporting®- Eliminate sanitary
sewer overflows
Par 28 (page 41): Ongoing Implementation and Semiannual Update Reporting*— Report all occurrences
of SSOs to PADEP
Par 29 (page 42): COMPLETED - Satisfy the following compliance items for O& M and H&H model
requirements and LTCP addressing Separate Sanitary Sewer areas.

o OMM completed and submitted August 10, 2015

o H&H Model Report completed and submitted April 1, 2016

o LTCP completed and submitted April 1, 2018
Par 30 (page 42): COMPLETED, Submitted Plan February 10, 2016 and updated February 2018,
submitted report April 1, 2017— Submit a Capacity Assessment Plan for the Separate Sanitary Sewer
System, carry out an engineering assessment for a specified range of design storms, inspect the Asylum
and Spring Creek interceptors, submit a Capacity Assessment Report, and describe remedial measures
necessary to address actual and predicted capacity constraints

Section V.G. — Ongoing Construction — Early Action Projects

Par 31a (page 45): Perform a comprehensive assessment of the Front Street interceptor and identify
priority remedial work
o COMPLETED, submitted October 31, 2014 - Perform a comprehensive assessment of the
structural integrity of the Front Street Interceptor
o COMPLETED, submitted February 25, 2015, and amended March 2017 after cleaning was
completed - Identify all priority remedial work in the Front Street Interceptor and develop a
construction schedule — Scope was subsequently expanded to all CRW interceptors
o NOT COMPLETED - Ongoing Implementation and Semiannual Update Reporting® - Complete all
priority remedial work under the proposed construction schedule
— CRW is currently determining and designing the required remediation measures for the Front
Street and Paxton Creek Interceptors and continues to coordinate with the regulatory agencies
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¢ Par 31b (page 45): COMPLETED with Ongoing Implementation and Semiannual Update Reporting*,
submitted February 10,2018 for original PCD list — Investigate and remediate sinkholes caused by
structural deterioration of sewer systems

e Par 31c(page 46): COMPLETED Report with Ongoing Implementation and Semiannual Update
Reporting* report submitted February 10, 2016 — Investigate CSO outfall structures for defects, define
priority remedial work, schedule and implement the required measures

e Par 31d (page 46): COMPLETED, submitted Plan May 8, 2015, and submitted Report December 1, 2016 —
Develop, submit, and implement a CSO Activation Monitoring Pilot (CAMP) Study to evaluate the
efficacy of real-time information technologies

Section V.H. — General Compliance

¢ Par 32 (page 47): Completed with Ongoing Implementation and Semiannual Update Reporting®*-
Comply with all final effluent limits in the NPDES permit and complete the specified AWTP upgrades
o COMPLETED February 15, 2014 - Issue notice to proceed for the construction of AWTF upgrades
o COMPLETED, various quarterly dates - Submit quarterly Construction Progress Reports
o COMPLTED, April 29, 2016 - Complete all construction
e Par 33 (page 48): Ongoing Implementation and Semiannual Update Reporting*: Report all dry weather
overflows to PADEP, implement corrective action, and summarize occurrences in the Semi-Annual
Report.
e Par 34 and 35 (page 49): Ongoing Implementation and Semiannual Update Reporting*: Report all
occurrences of Unauthorized Releases to PADEP and implement corrective action
¢ Par 36 (page 49): Ongoing Implementation and Semiannual Update Reporting*: Report anticipated and
unanticipated non-compliance with the NPDES Permit
Section V.I. — Review and Approval of Deliverables

e Par 37 thru 41(page 50): COMPLETED with Ongoing implementation and Semiannual Update
Reporting*— Meet the list of specified requirements for each submitted plan or report

Section VII.A. — Reporting Requirements

e Par 42 thru 44 (page 53): COMPLETED with Ongoing Implementation and Semiannual Update
Reporting* — On a semi-annual basis submit written status reports of the progress in implementing the
PCD, including the Chapter 94 Report Semi

*Note: Semiannual Reports are submitted on March 31 for update items occurring through December 31 and
are submitted on March 31, 2020 for update items occurring through December 31. A Semiannual report was
submitted on March 31, 2020 for update items occurring through December 31, 2019, and September 30, 2020
for update items occurring through June 30, 2020.
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